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CONTRACT HYCON
ITEM NO.  ITEM NO. DESCRIPTION PRICE
56 1.2.1.1 Delivery of 28 units of the HR-731 Camera

@$3,429 $§ 96,012
57 1.2.2.1 Delivery of 4 units of the HS-731

Shutter @ $262 968
61 1.2.1.2 Deliver 81 units of HS-730 Shutter

@ $189 15,309
64 1.2,.3.1 Delivery of 3 units of HM-731

Magazines @ $906 2,718
76 1.2.4.7 Delivery of one unit of Pixed Mount

for HC-730 Camera 737
79 1.2,5.1 Delivery of one unit of the Programmer 2,814
83 1.2.7 Assembly and test of one unit of A-2 6,567
107 2.6 Design of Shipping‘and Stoznge'

Containers 992
134 7.0 Instruction manual for first article

of Precision Camera 1,890
135 7.0 Four instruction manuals for Precision

Camera @ $38 152
136 7.0 Instruction manual for first article of

A-8B Magazine 1,890
137 7.0 Four instruction manuals for A-8B

Magazine @ $38 152
200 5.1.6 Design of Mini-Vib Test Set 2,025
211 5.1.10 Design of Test Bench 850
214 5.1.11 Design of Battery and Vacuum Cart 550
223 5.5.1 Design of Preflight Checkout Facilities 800
231 9.1.1 Design of Special Test Site Equipment,

General 10,000
243 5.5.3 Deliver first article of Standard

Transport Dolly 500
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244 5.5.3 Deliver 5 units of Standard Transport
Dolly @ $500 2,500

247 8.5 System Engineering, Ground Support

' Equipment, Phase I 15,000
Total Hycon Deliveries $162,426"
Perkin-Elmer's fee for coordination services under Contract /‘
Item 184 at 8% of the total of the above deliveries by Hycon. $ 12,994.08
RVK/dmg

January 31, 1956
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